

Pinsure Platform Report

Version: 1.2

Date: February 5, 2026.

Prepared by: Mofe Akinola

Project: Multi-Agent Insurance Self-Service Portal (MVP)

Opening Statement

This report provides a concise summary of the Insurance Light project's current capabilities, how they meet real insurance domain needs, and the deliverables produced to date. It also highlights the platform's modular foundation built for safe rollout, compliance readiness, and scalable growth while outlining the next steps required to reach full production maturity.

Deliverables

1) **Prototype Live URL** – [Live Link](#).

b) Source code repo with CI/CD pipelines

Status: Implemented (basic).

Evidence: A GitHub Actions workflow exists at [cd_pipeline.yml](#).

What it does:

On push/PR, it checks out code, sets up Python 3.10, installs dependencies, runs tests, and builds a Docker image.

Notes:

This is CI plus Docker build. It does not include automated deploy steps or environment-specific promotions yet.

2) Agent Code Packages

a) Individual service repos (NLU, dialog, model inference)

Status: Met as modular packages within this mono-repo (not split into separate repos).

Evidence:

- Orchestration: [orchestrator.py](#)
- Agent modules: [agents](#)
- Model inference client: [unified_space_client.py](#)

NLU/dialog orchestration: orchestrator routes requests into agents in [orchestrator.py](#) and [agents](#). Dialog behavior and response formatting is handled per agent in agents (policy inquiry, recommendation, claims intake, underwrite, chat).

Gap: These are modules, not separate repos. If required, they can be split into independent repositories.

b) Docker files, Kubernetes manifests

Status: Implemented.


Evidence:

- Docker build: [Dockerfile](#)
- Docker Compose: [docker-compose.yml](#)
- Kubernetes manifests: [Folder](#)

3) Technical Documentation

a) Architecture diagram (services, data flow, security)

Status: Completed



b) README: setup, training, deployment, and rollback steps

Status: Mostly complete.

Evidence:

- Setup and deployment guidance in [README.md](#).
- Rollback and upgrade strategy captured in [VERSIONING AND UPGRADES.md](#).

c) API specs (OpenAPI/Swagger)

Status: Implemented.

Evidence:

- FastAPI exposes Swagger UI at /docs and OpenAPI JSON at /openapi.json when running (see main.py).
- Contract reference in [FRONTEND CONTRACT.md](#).

4) User & Maintenance Guides

a. **End-user walkthrough with screenshots/video**

Status: Documentation delivered;

Evidence: [USER_WALKTHROUGH.md](#)

b. **Troubleshooting FAQ and monitoring playbooks**

Status: Delivered.

Evidence: [TROUBLESHOOTING_AND_MONITORING.md](#)

c. **Versioning and upgrade strategy**

Status: Delivered.

Evidence: [VERSIONING_AND_UPGRADES.md](#)

5) Summary of planned updates

Domain Need	Current Coverage	Gaps to Close
Policy discovery & selection	Yes	—
Pricing & underwriting decisions	Partial	Rule governance + auditability
Claims intake & fraud detection	Yes	Full claims lifecycle
Analytics & portfolio oversight	Partial	Loss ratio, retention, profitability
Compliance & audit trails	Partial	Persistent decision logs, access controls
Monetization	Partial	Payment workflows, renewals

Conclusion

Pinsure already delivers core insurance workflows policy discovery, recommendations, claims intake, underwriting support, and analytics through a modular, feature flagged architecture that is safe to evolve. With the current deliverables completed and the next upgrades are already planned efficiently and clearly defined, the project is positioned to progress to a full MVP and then to production readiness while preserving long-term commercial value.